s .
'* FORM DPW-CIA 2105 : STATE OF HAWAI
: Department of Accounﬁng and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  April 2013~ .

Date: May 16,2013 * =~ -

CONTRACTOR: . BCP.

Contract No. 5

ADDRESS:

DAGS Job No.

City, State ZIP:

PROJECT TITLE: Aloh
CONTRACT ' FORJNSPECTION BRANCH USE
/ ['/fSUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ ... 15,623,954.00 “ |puE MONTHLY:
. { ~f]/PF;OJECT SCHEDULE - INITIAL & ONGOING

{ DAILY REPORTS { P/;\YROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS I \]'C/O.NTRACT NUMBER { q/PéOJECT NAME & LOCATION
Total $ 2,730,095.00 [AL SIGNATURES
Adjusted Contract Amount $ 18,354,049.00~"
WORK ACCOMPLISHED Basic Contract Change Order . Total
Completed to Date 100.00% $ 15,623,954.00 100.00% $ 2,730,095.00 " $ 18,354,049.00"
Retained REDUCED [ x ] $ 390,599.00 / $ 68,253.00 ' $ 458,852.00

$ 2,661,842.00% $ 17,895,197.00
> , ) $ 17,441,475.00 7
$ ‘117,250.00‘/ $ 453,722.00 /

Amount Subject to Payment $ 15,233,355.00 «

Payments to Date

336,472.00

Payments Now Due $

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have

(( ) i - JUN i 9 20]3 bet % of our workforce ' H
Qommenﬁ: Projec} Inspector or Engineer Date:
}O_ JUN ] 9 20]3 ) Name of Contractor

4. Recommended: Area Engineer/Architect Date:
wé/ ' \
~ 41303

a2 G :
/ il JUN 19 991
Branch Chief or District Engineer LV Vpate: By signature / Title:  { LEIMOM Bl Date

S. Approved:
The Public Works Administrator certifies that change orders have been issued and the work performed.
/(7}’”//% JUN 19 2013
[ 7 & State Public Works Adminisl@tor

Date:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: April 2013

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

Contract No.: 58816

CONTRACTOR: BCP Construction of Hawaii, Inc.
PROJECT TITLE: Aloha Stadium Structural Health & Safety improvements DAGS Job No.: 12-10-0605
—
o)
(u/g CONTRACT
Q LICENSE BASIC CONTRACT COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT! TO DATE CMPIJ % RETAINED
$15,623,954| $15,623,954] 100.00%| 2.5% $390,598
BCP Construction of Hawaii, [{General Contractor ABC-23456 $3,340,575] $3,340,575] 100.00%] 2.5% $83,514|A
e e e A R A e A RRANANRERARRA
SUB-CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
1 |AMERICAN ELECTRIC ELECTRICAL C-24422 $90,740 $90,740{ 100.00%| 2.5% $2,268
2 |APPLY A LINE PAVEMENT STRIPING  {C-18695 $3,000 $3,000{ 100.00%| 2.5% $75
3 |BEACHSIDE ROOFING WATERPROOFING BC-22075 $212,877 $212,877] 100.00%] 2.5% $5,321
4 |ECONOMY PLUMBING PLUMBING ABC-318 $76,632 $76,632} 100.00%] 2.5% $1,915
5 [KOLONA PAINTING PAINTING C-21019 $192,363 $192,363] 100.00%| 2.5% $4,809
6 |MURPHY INDUSTRIAL CTGYCOATING C-13329 $7.510,000] $7,510,000{ 100.00%| 2.5% $187,750
7 IMUTUAL WELDING CO. WELDING ABC-440 $3,474,450] $3,474,450] 100.00%| 2.5% $86,861
8 {RONS CONSTRUCTION PAVING ABC-9651 $84,914 $84,914] 100.00%| 2.5% $2,122
9 |ABHE & SVOBODA STEEL ABC-13904 $341,903 $341,803] 100.00%] 2.5% $8,547
10| TITAN INDUSTRIES DEMOLITION CT-28868 $296,500 $296,500] 100.00%| 2.5% $7,417
#DIV/O! 10% $0
#DIV/O! 10%
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $12,283,379] $12,283,379 100% $307,085(B

l lBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $390,599]

| certify that the above retentions are correct for this request.

BCP CONSTRUCTION OF HAWAII, INC.

Name of Contractor

ils

By Signature

NOTE:

gé?ﬁff%j?%mfﬂ%
f

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

_<Es

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2013

CONTRACTOR: BCP Construction of Hawaii, inc. Contract No.: 58816
PROJECT TITLE: Aloha Stadium Structural Health & Safety Improvemen DAGS Job No.: 12-10-0605

a CHANGE]
o ORDER
o} LICENSE CHANGE ORDER] COMPL. RETN AMOUNT
6‘ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE % CMPL % RETAINED
$2,730,095] $2,730,095 100.00%| 2.5% $68,252
BCP Construction of Hawaii, I{General Contractor ABC-23456 $1,526,808] $1,526,808 100.00%| 2.5% $38,170
I R R R A NRNAREEAEKNENE)
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE % CMPL % RETAINED
1 |ABHE & SVOBODA STEEL ABC-13904 $341,903]  $341,903 100.00%]| 2.5% $8,547
2 |AMERICAN ELECTRIC ELECTRICAL C-24422 $127,319]  $127,319 100.00%| 2.5% $3,182
3 |ECONOMY PLUMBING PLUMBING ABC-318 $200,251]  $200,251 100.00%| 2.5% $5,006
4 |KOLONA PAINTING PAINTING C-21019 $270,057{  $270,057 100.00%| 2.5% $6,751
5 |MURPHY INDUSTRIAL CTGYCOATING C-13329 -$77,211 -$77,211 100.00%| 2.5% -$1,930
6 |MUTUAL WELDING CO. WELDING ABC-440 -$45,202|  -$45,202 100.00%] 2.5% -$1,130
7 |RONS CONSTRUCTION PAVING ABC-9651 $14,535 $14,535 100.00%] 2.5% $367
8 |MAXUM CONSTRUCTION |QUARRY TILE FLOORINGBC-26380 $32,684 $32,684 100.00%| 2.5% $817
9 |TITAN INDUSTRIES DEMOLITION CT-28868 $338,951]  $338,951 100.00%| 2.5% $8,473
#DIV/O! 10% $0
#DIV/O! 10% $0

#DIV/O! 10%
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $1,203,287| $1,203,287 $30,083

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $68,253|

| certify that the above retentions are correct for this request.

Checked/Verified by:

BCP CONSTRUCTION OF HAWAII, INC.

Nj:%}o;f/jntractor | Q;;S"" ﬁ_’ "
Z - ST R . } — : A
Wzm%%% fé%j%fffi % Initial - Project inspector or Engineer
U/

Date

By ngnature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 24

BILLING MONTH: April-13

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: ALOHA STADIUM - STRUCTURAL AND VARIOUS HEALTH &
SAFETY IMPRVMTS, PH 1

DAGS JOB NO.: 1 2-10-0605

CONTRACT NO.: 58816

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

VENDOR CODE: 23357000

Original Contract Payment Suffix: 1,2,4
Suffix Fund Symbol Amount Earned Retainage Amount Due
o4 o422\ $30,145, 00 (%300,32]c0) 422647240
Totals: $30,145.00 ($306,327.00) $336,472.00
Change Order Payment Suffix: 3,5,6,7
Suffix Fund Symbol Amount Earned Retainage Amount Due
65 T (24 A3y %24 90300
o7 Y E1 4] 20 e $ 67, 341.¢
Totals: $87,347.00 ($29,903.00) $117,250.00
Grand Total: $117,492.00

($336,230.00)

$453,722.00 |

7/ X

clzif 1%

Verified By g

DATE

Cost Code

Vendor Code

Voucher No.

| Verified By

(This Section for Administrative Services Office Use Only)

23357000

3A1

Lgt@(;Néé

‘4 JUN

26 2013




